

Communication

Date	01 October 2026
Team ID	SWTID-2026-1564
Project Name	Courier Management System
Maximum Marks	1 Mark

Communication Plan:

This document outlines how the team communicated with each other and with stakeholders during the project. Channels can be edited to match the tools your team actually used.

S.N o	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team chat group	All 5 members	Share progress on the current sprint task
2	Progress Update	Weekly	Video call	All 5 members	Review completed sprint work (objects, rules, flow, security, reports)
3	Issue / Bug Discussion	As Needed	Team chat group	Affected members	Resolve validation, Flow or permission issues
4	Stakeholder Review	Bi-Weekly	Meeting / Email	Team Leader (Yusra Mehek N), mentor	Get feedback on the Salesforce configuration
5	Final Demo Rehearsal	Once	Video call	All 5 members	Practice demo flow and timing
6	Documentation Review	Once	Shared document	All 5 members	Check the project documents before submission

Communication Challenges & Resolutions:

S.N o	Challenge Faced	Resolution / Action Taken
1	Incorrect configuration discovered late (e.g. a rule or flow behaving unexpectedly)	Tested each object, rule and flow with controlled test records before moving to the next sprint
2	Unclear user permissions when logging in as different users	Reviewed profiles, roles and permissions together and agreed on the access matrix
3	Keeping all five members aligned on the same org configuration	Used one shared org with one owner making changes, and announced each change in the team chat