

Project Demo Planning

Date	01 October 2026
Team ID	SWTID-2026-1564
Project Name	Courier Management System
Maximum Marks	1 Mark

Project Demo Planning:

The plan below covers the flow of the demo, the key features to highlight and the responsibility of each team member. Total demo time is 12 minutes; assigned members can be changed by the team.

S.No	Demo Section	Description	Duration (mins)	Responsible Member
1	Introduction & Problem Statement	Courier operations problem and the four personas	1.5	Yusra Mehek N
2	Solution & Architecture Overview	Salesforce approach, objects, relationships and architecture	2	Shalini B
3	Data Model & Validation Rules	Show objects and trigger validation errors	2.5	Nafia Tabassum R
4	Flow Automation	Create a Delivery Update and show shipment status change	2	Zainul Arab L
5	Security, Reports & Dashboard	Profiles, roles, reports and dashboard	2.5	Saima Suman P
6	Conclusion & Future Scope	Summary, limitations, future scope	1.5	Yusra Mehek N

Demo Flow Summary:

Step	Activity	Notes
1	Introduction & Problem Statement	Explain scattered records and delayed updates
2	Solution Overview	Salesforce CRM with objects, Flow, security, reports
3	Live Feature Demonstration	Customer -> Shipment -> Agent -> Delivery Update -> Report -> Dashboard
4	Q&A; Session	Answer questions on limitations and future scope